[d |Nombre de tarea Duracién Comienzo  |Fin Costo | mes1 | s 2 | mes3 | esd | e s | es6 | e 7
Detalles semana -1 semana 3 semana 6 semana 9 semana 12 semana 15 semana 18 semana 21 semana 24 semana 27
0 |ALCANTARILLADO SAN FRANCISCO DE SALES 180 dias lun 6/1/15:ab 11/28/15  $ 2,140,794,574.37Trab.
Costo $183,629,934.61  $24,289,697.13 $383,286,897.54 $117,303,710.17 $299,800,981.05 $332,788,883.05 $262,809,117.71 $307,042,649.96 $229,842,703.13
1 Inicio Proyecto 0 dias lun6/1/15  lun 6/1/15 $0.00Trab.
Costo
2 ALCANTARILLADO SANITARIO CORTO PLAZO 126 dias lun 6/1/15 lun 10/5/15 $ 677,284,074.25Trab.
Costo $183,284,157.31  $23,751,821.33  $56,091,604.38 $102,957,287.67 $134,416,785.27 $134,375,132.25  $42,407,286.04
3 COMPRA Y ACOPIO DE SUMINISTROS 2 dias lun 6/1/15  mié 6/3/15 $173,614,715.46Trab.
Costo $173,614,715.46
4 LOCALIZACION, REPLANTEO Y SENALIZACION DE REDES 60 dias lun 6/1/15  vie 7/31/15 $27,044,156.61Trab.
Costo $6,084,935.24 $9,465,454.81 $9,465,454.81 $2,028,311.75
5 DEMOLICIONES 23 dias vie 6/26/15 dom 7/19/15 $13,147,590.83Trab.
Costo $5,430,526.65 $7,717,064.18
6 EXCAVACION DE ZANJA PARA TUBERIAS Y POZOS 90 dias sab 6/6/15  vie 9/4/15 $37,953,599.45Trab.
Costo $3,584,506.61 $ 8,855,839.87 $8,855839.87  $8855839.87  $7,801,573.22
7 ENTIBADOS 45 dias jue 7/16/15 dom 8/30/15 $29,515,307.14Tra
Costo $6,886,905.00  $13,773,810.00 $ 8,854,592.14
8 RELLENOS Y RETIRO DE MATERIAL 80 dias jue 7/16/15 dom 10/4/15 $152,269,531.81Trab.
Costo $19,985,376.05  $39,970,752.10  $39,970,752.10  $39,970,752.10  $12,371,899.46
9 INSTALACION DE TUBERIA EN PVC PARA ALCANTARILLADOS 51 dias jue 7/16/15  sab 9/5/15 $15,450,398.83Trab.
Costo $3,180,964.47 $6,361,928.93 $5,907,505.44
10 CONSTRUCCION DE POZOS Y CAJAS DE INSPECCION 60 dias mié 8/5/15 dom 10/4/15 $163,316,760.43Trab.
Costo $31,302,379.08  $57,160,866.15 $57,160,866.15 $ 17,692,649.05
11 CONCRETOS MORTEROS ACERO DE REFUERZO Y ADITIVOS 13 dias lun 9/21/15 dom 10/4/15 $5,284,366.20Trab.
Costo $2,642,183.10 $2,642,183.10
12 CONEXIONES DOMICILIARIAS 45 dias sab 8/15/15 mar 9/29/15 $19,927,978.12Trab
Costo $ 664,265.94 $9,299,723.12 $9,299,723.12 $ 664,265.94
13 RECONSTRUCCION DE PAVIMENTOS, ANDENES Y SARDINELE¢33 dias mié 9/2/15 lun 10/5/15 $39,759,669.37Trab.
Costo $5,421,773.10  $25,301,607.78 $9,036,288.49
14 | ALCANTARILLADO PLUVIAL 128 dias mar 7/21/15 jue 11/26/15 $1,458,900,136.12Trab.
Costo $326,657,417.36  $13,808,546.70 $ 164,846,319.98 $197,875,875.00 $219,863,955.87 $306,504,774.16 $229,343,247.03
15 COMPRA'Y ACOPIO DE SUMINISTROS 2 dias mar 7/21/15  jue 7/23/15 $325,573,394.44Tral
Costo $325,573,394.44
16 LOCALIZACION, REPLANTEO Y SENALIZACION DE REDES 100 dias mar 7/21/15 jue 10/29/15 $19,709,507.67Trab.
Costo $1,084,022.92 $4,138,996.61 $4,138,996.61 $4,138,996.61 $4,138,996.61 $2,069,498.31
17 DEMOLICIONES 60 dias dom 8/30/15 jue 10/29/15 $43,568,221.38Trab.
Costo $5,446,027.67  $15248,877.48  $15,248,877.48 $7,624,438.74
18 EXCAVACION DE ZANJA PARA TUBERIAS Y POZOS 100 dias lun 8/10/15 mié 11/18/15 $76,357,834.05Trab
Costo $4,963,259.21  $16,035,145.15  $16,035,145.15  $16,035,145.15  $ 16,035,145.15 $7,253,994.23
19 ENTIBADOS 90 dias mar 8/25/15 lun 11/23/15 $67,638,711.53Trab.
Costo $9,394,265.49 $15,782,366.02  $15,782,366.02  $15,782,366.02  $10,897,347.97
20 RELLENOS Y RETIRO DE MATERIAL 95 dias jue 8/20/15 lun 11/23/15 $333,383,019.28Trab.
Costo $61,412,661.45 $73,695,193.74  $73,695,193.74  $73,695,193.74  $50,884,776.63
21 INSTALACION DE TUBERIA EN PVC PARA ALCANTARILLADOS 83 dias dom 8/30/15 sab 11/21/15 $28,011,408.04Trab.
Costo $2,531,151.33 $7,087,223.72 $7,087,223.72 $7,087,223.72 $4,218,585.55
2 CONSTRUCCION DE POZOS Y CAMARAS DE CAIDA 80 dias sab 8/15/15 mar 11/3/15 $251,002,180.13Trab.
Costo $4,706,290.88  $65,888,072.28  $65,888,072.28  $65,888,072.28  $48,631,672.40
23 CONCRETOS MORTEROS ACERO DE REFUERZO Y ADITIVOS 33 dias jue 10/1/15 mar 11/3/15 $16,089,561.06Trab
Costo $8,532,342.99 $7,557,218.07
24 SUMIDEROS 33 dias vie 10/16/15 mié 11/18/15 $177,615,740.03
Costo $13,455,737.88 $113,028,198.20  $51,131,803.95
25 RECONSTRUCCION DE PAVIMENTOS, ANDENES Y SARDINELES20 dias vie 11/6/15 jue 11/26/15 $119,950,558.51Trab.
Costo $14,993,819.81 $ 104,956,738.70
26 | AMBIENTAL 180 dias lun 6/1/15 séb 11/28/15 $4,610,364.00Trab.
Costo $345,777.30 $537,875.80 $537,875.80 $537,875.80 $537,875.80 $537,875.80 $537,875.80 $537,875.80 $499,456.10
27 FIN DEL PROYECTO 0 dias sab 11/28/15 sab 11/28/15 $0.00Trab.
Costo
Total 180 dias lun 6/1/15  sab 11/28/15 $2,140,794,574.37Total : T|
Total: C| $183,629,934.61  $24,289,697.13 S 383,286,897.54 $117,303,710.17 $299,800,981.05 $332,788,883.05 $262,809,117.71 $307,042,649.96 $ 229,842,703.13
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